

Draft Calendar

EPA Study at FSL, Sept 2009

17-Aug-09

September 2009

S	M	T	W	TH	F	S
13	14 arrival	15 setup for stack burns; setup dilution system, instruments and power	16 stack burns continue dilution system setup & testing	17 stack burns continue dilution system setup & testing	18 finish stack burns ; transfer stack burn equipment to floor of chamber; do test chamber burn if time	19 2 chamber burns
20 2 chamber burns	21 1 chamber burn preliminary data / planning meeting	22 2 chamber burns	23 2 chamber burns	24 2 chamber burns	25 1 chamber burn	26 break
27 1 chamber burn	28 2 chamber burns	29 2 chamber burns	30 2 chamber burns			

October 2009

				1 2 chamber burns	2 1 chamber burn	3 break
4 1 chamber burn	5 2 chamber burns	6 breakdown for all but CMU; CMU continues with 1 chamber burn / day	7 departure for non-CMU; 1 chamber burn, CMU	8 1 chamber burn, CMU	8 1 chamber burn, CMU	10 breakdown
11 breakdown / departure	12	13	14	15		